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May 5, 2006 

 
Mr. Steve Hill, Administrator 
Health Care Authority 
676 Woodland Square Loop SE 
MS 42700 
Olympia, WA  98504-2700 

Benefits Administration / Insurance Accounting System (BAIAS) Project 
Quality Assurance Report 

Dear Mr. Hill: 

The enclosed report represents quality assurance findings and recommendations for the BAIAS 
Project through the month of April. We have attended project team meetings, Steering 
Committee meetings, and work group sessions with various staff and stakeholders and reviewed 
the project documentation. 

While the project is still in the early stages of organization, it has:  

¾ Taken some action on each of the three recommendations presented in the baseline 
Quality Assurance report.   

¾ Smoothly transitioned from one project manager to another without adversely 
impacting project activities. 

¾ Improved the quality of the business requirements being developed as part of the 
RFP. 

¾ Progressed on the acquisition process and development of the RFP. 

¾ Planned a Vendor Forum to learn more about products available in the current 
marketplace.   

We are not offering any additional recommendations in this report.  A summary of 
recommendation status is included as Appendix A attached to this report.  Please don’t hesitate 
to call Julie Boyer or myself at 360.956.9064 if you have any questions or concerns. 

Sincerely, 

 
Kathleen Nolte 
Director 

Enclosure 
cc: Barney Speight, Deputy Administrator 
 Mary Fliss, Assistant Administrator 
 Maurice Willey, Project Manager 
 Kim Cregeur, Department of Information Services 
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Scope of Quality Assurance Review

In March 2006, the Washington State Health Care Authority (HCA) received the baseline 
Quality Assurance report from Sterling Associates, LLP for the Benefits Administration / 
Insurance Accounting System (BAIAS) project. The baseline report contained a description of 
the methodology used during the review as well as the Quality Assurance findings and project 
recommendations.  
Although this report is organized around the same framework, it will only address what has 
changed since the baseline report within each of the 12 elements.. These elements include:

Environment
Expectations
Approach
Schedule
Resources
Communication
Leadership
Commitment
Risks
Controls
Integrity
Credibility
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Quality Assurance Findings—What is…

Environment 
The activity associated with the project is rapidly increasing. As the activities are progressing and it 
becomes clear that the project will be advancing, more interest in the project is being expressed by 
possible vendors, by current customers, by agency partners, and by those with responsibility for 
oversight. While interest in the project is key to its success, responding to inquiries and communicating 
with the interested parties will take significant resources to accomplish. 
The HCA will be reporting to the ISB in early May. In preparation for the meeting, the project leaders 
are documenting the status of the project and the expected progress that should be achieved in the near 
future. Interaction with the ISB accounts for a significant portion of the project’s authorizing 
environment as well as being responsible for controlling future expenditures based on specific results 
achieved. The leaders of the project are preparing for the meeting rigorously. 
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Quality Assurance Findings—What is…

Approach
The agency is progressing through the acquisition phase. Staff continue working on two significant 
tasks required during this phase - development of the request for proposal (RFP) and finalization of 
the system requirements.
– HCA plans to conduct a vendor forum in early May to obtain information about the marketplace 

and COTS products that may provide a solution to HCA. Vendors will be provided with 
information about the business requirements in HCA and the approach of the agency to solving 
their business problems. The vendors will be asked to respond to a Request for Information (RFI) 
answering specific questions about their company, software and service offerings, and experience 
providing similar products to comparable customers. Emphasis with the vendors will be placed 
on utilizing existing functionality of a COTS product and avoiding as much customization as 
possible. This will require the vendors to work collaboratively with agency staff to determine 
how to change their current business processes as the new system is implemented.

– During the past month, the staff documenting business requirements have worked closely with an 
outside expert to clarify and categorize the requirements. The quality of the requirements 
documentation has increased significantly as a result of this extra effort. There are over 1000 
individual business requirements described in the current documentation and categorized into 19 
separate functions. The Steering Committee members will complete a final review and sign off 
on the business requirements before they are included in the RFP.                       
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Quality Assurance Findings—What is… (continued)

Expectations
The agency is expected to implement lessons learned internally and from other organizations as it 
progresses with the BAIAS project. The agency has extended the acquisition phase of the project in 
order to implement lessons learned from previous project experiences. Risks associated with defining 
business requirements and utilizing COTS products to meet these requirements are currently being 
addressed. Extending the acquisition phase may change the schedule that was presented to the ISB in 
November. While this may generate questions from the ISB, the agency would be remiss to proceed 
without addressing identified risks that pose a threat to the success of the project. 
When the agency completes the acquisition phase, they expect to return to the ISB to request 
approval to proceed to the next phase or gate. 
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Quality Assurance Findings—What is… (continued)

Schedule 
A high-level schedule for the acquisition phase of the project has been drafted. The project has 
extended the acquisition phase of the project to obtain a better understanding of the marketplace 
and to accurately and completely define their business requirements. The high-level schedule 
does not detail work in subsequent phases of the project. 
Based on feedback from the Steering Committee about the draft schedule, the project was given 
permission to obtain additional resources and run some of the tasks in parallel. Utilizing 
additional resources should result in shortening the expected length of time needed to complete 
this phase of the project. The Steering Committee has not yet taken action on the schedule.  
The project manager intends to develop a more detailed project plan after the vendor is selected 
and able to supplement the initial plan with their expected contributions. This will establish an 
integrated schedule that can be used to measure the project’s progress against. 

See Previous Recommendation #1 in Appendix A
Leadership 

Leaders of the project are discussing the roles and responsibilities of the decision-makers, the 
advisors, and other project participants. This discussion started with the co-sponsors from HCA 
and DIS and has not yet reached a conclusion. Once this discussion is completed, the roles and 
responsibilities of other individuals can be addressed.  

See Previous Recommendation #2 in Appendix A
The Steering Committee has changed its meeting schedule to accommodate existing schedules 
and allow all members to participate more frequently.
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Quality Assurance Findings—What is… (continued)

Resources 
Identifying and securing dedicated resources to work on the project continues to be a challenge. 
Neither the project coordinator or the project support positions have been filled, leaving the project 
manager to perform work on virtually all of the project tasks. Staff outside the project are interviewing 
candidates for these positions and will hire qualified individuals to work with the project manager. 
Until these positions are filled, progress on project organization, communication, planning and 
controls will not progress.

See Previous Recommendation #3 in Appendix A
Although these two project positions have not been filled, other resources have been obtained to 
support the rapidly growing workload being generated within the project. These resources are working 
closely with the project manager to make faster progress during the Acquisition Phase than could be 
achieved with just the project manager working alone.
– One full time resource has been obtained through General Administration to coordinate the RFP 

process and support the contracting process. This person has knowledge and experience with the 
acquisition guidelines and purchasing authorities for the state.

– Another part time resource has been obtained through a contract to support defining and 
documenting the requirements. This person has knowledge and experience with defining business 
requirements as well as broader project management expertise.

– Another part time resource has been assigned from within the agency to support the Vendor Forum 
planned for early May. This person has coordinated events for HCA in the past and was made 
available to the project manager.

The Steering Committee has not yet received a report on the resources expended on the BAIAS 
project. A report is being developed to provide this information and should be available from the 
Finance Office shortly. Understanding what resources are being expended and at what rate is of high 
importance as a regular part of project management. 
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Quality Assurance Findings—What is… (continued)

Controls 
A formal process to track Quality Assurance recommendations, the planned response, and the 
progress made related to each recommendation has been developed and will be maintained and 
provided to the project co-sponsors on a regular basis. 
While the project manager is planning to establish other project controls, these will not progress 
until additional resources are available within the project.

Communication 
Project leaders have discussed revisions needed to the communication plan and how to get the 
tasks accomplished once the plan is revised. This work will continue as time permits within the 
project. 

See Previous Recommendation #3 in Appendix A
Credibility and Integrity 

As a result of an upcoming report to the ISB, HCA has an opportunity to increase its credibility 
and exhibit its high integrity externally. Openly sharing the current status of the project and the 
progress that has been made could increase the level of credibility. Those leaders making the 
presentation on behalf of the agency must be well prepared to answer questions and describe the 
conditions of the project from their personal knowledge of project activities.
The credibility and integrity of individual project participants is being tested as each new person 
begins working on the project. Given that the project is only a few months old, this is likely to 
continue as individuals join the project team over the next weeks and months.    

Commitment 
A high level of commitment is apparent from participants of the Steering Committee who are 
leading project activities as well as all project team members. 
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Quality Assurance Findings—What is… (continued)

General Risks and Barriers to Success 
The planned absence of the project manager may adversely impact the organization and progress 
within the project.
Mitigation Strategies
– Identify and share the transition plan with all of the individuals impacted by the absence.
– Monitor the transition during the week-long overlap between project managers to determine 

what adjustments need to be made.
– Maintain contact as planned with the current project manager during the absence.

Mitigation undertaken for this risk has resulted in a smooth transition from one individual 
to another. It does not appear that any adverse impact has been experienced by the first 
transition. The activities will be repeated as the second transition approaches later this 
year. 

A single product may not be able to meet the business needs of both PEBB and BH.
Mitigation Strategies
– Explore products available in the marketplace for possible alternatives.
– Assure a wide distribution of the RFP to potential vendors and industry representatives.
– Consider the possible implications on the agency of having a solution with more than one 

major product. 
Mitigation for this risk is underway. The agency will be hosting a Vendor Forum to identify 
COTS products that are available in the marketplace.



HCA Benefits Administration / Insurance Accounting System Project
Quality Assurance Recommendations and Status

April 2006

QA Report QA Report
Feb 2006 April 2006

1.

Develop a project plan reflecting the assumptions built into the 
project and the resources available, including major tasks, milestones, 
decision points, dependencies, schedule and the critical path. Ensure 
collaboration among all participants to identify dependencies and a 
reasonable schedule for completion. 

.  ³ 

In progress. A draft plan has been presented to the Steering 
Committee for the Acquisition Phase of the project.

2.
Clarify roles and responsibilities for project participants and decision-
makers that reflects the organization of the project. .  ³ 

In progress. The project co-sponsors have begun 
discussions on this topic.

3.
Revise the communication plan and include identification of specific 
stakeholder needs, required information, responsibilities for 
completion, and timing of communications.

.  ³ 

In progress. Project leaders have identified several changes 
needed to the current plan that will need to be incorporated 
when the plan is revised.

. Recommendation Made  � Recommendation implemented    ³    In progress   � Recommendation not yet implemented

Recommendation Status/Comments

Appendix A  Page 1


